

| | (A) | Name | Duration | Start | Finish | Predecessors | Resource Names |
|----|------------|---------------------------|----------|-----------------|-----------------|--------------|-----------------|
| 1 | | Iniating | 1 day? | 3/11/25 8:00 AM | 3/11/25 5:00 PM | | |
| 2 | | Development project ch | 1 day? | 3/11/25 8:00 AM | 3/11/25 5:00 PM | | Project Manager |
| 3 | | Identifing stakeholders | 1 day? | 3/11/25 8:00 AM | 3/11/25 5:00 PM | | Project Manager |
| 4 | Ö | Planing | 1 day? | 3/12/25 8:00 AM | 3/12/25 5:00 PM | 1 | |
| 5 | | Project managment plan | 1 day? | 3/12/25 8:00 AM | 3/12/25 5:00 PM | | Project Manager |
| 6 | | Collect requirments | 1 day? | 3/12/25 8:00 AM | 3/12/25 5:00 PM | | Project Manager |
| 7 | | Development | 14 days? | 3/13/25 8:00 AM | 4/1/25 5:00 PM | 4 | |
| 8 | Ö | HomePage | 2 days? | 3/13/25 8:00 AM | 3/14/25 5:00 PM | | |
| 9 | Ö | creating navigation bar | 1 day | 3/13/25 8:00 AM | 3/13/25 5:00 PM | | Noor Hatem |
| 0 | Ö | Creating footer | 1 day? | 3/13/25 8:00 AM | 3/13/25 5:00 PM | | Noor Hatem |
| 1 | Ö | adding page information | 1 day | 3/14/25 8:00 AM | 3/14/25 5:00 PM | 10 | Noor Hatem |
| 12 | Ö | Database connection | 1 day? | 3/17/25 8:00 AM | 3/17/25 5:00 PM | | |
| 13 | | Integeration of fronte | 1 day? | 3/17/25 8:00 AM | 3/17/25 5:00 PM | | |
| 14 | Ö | User Registration | 4 days? | 3/18/25 8:00 AM | 3/21/25 5:00 PM | | |
| 15 | Ö | Sign up | 1 day | 3/18/25 8:00 AM | 3/18/25 5:00 PM | | Nourhan Amr |
| 16 | Ö | Log in | 1 day | 3/19/25 8:00 AM | 3/19/25 5:00 PM | 15 | Alia Ashraf |
| 17 | Ö | Forms validation | 1 day | 3/20/25 8:00 AM | 3/20/25 5:00 PM | 16 | Shaden Essam |
| 18 | Ö | Authentication for use | 2 days? | 3/20/25 8:00 AM | 3/21/25 5:00 PM | 16 | |
| 19 | Ö | Pets | 3 days? | 3/14/25 8:00 AM | 3/18/25 5:00 PM | | |
| 20 | | Showing Pet categories | 2 days? | 3/14/25 8:00 AM | 3/17/25 5:00 PM | | Nourhan Amr |
| 21 | Ö | Searching for pets | 1 day? | 3/18/25 8:00 AM | 3/18/25 5:00 PM | 20 | Alia Ashraf |
| 22 | Ö | Admin dashboard | 5 days? | 3/24/25 8:00 AM | 3/28/25 5:00 PM | | |
| 23 | Ö | CRUD for pets | 2 days? | 3/24/25 8:00 AM | 3/25/25 5:00 PM | | Noor Hatem |
| 24 | | CRUD for users | 2 days? | 3/26/25 8:00 AM | 3/27/25 5:00 PM | 23 | Noor Hatem |
| 25 | Ö | Form validation | 1 day? | 3/28/25 8:00 AM | 3/28/25 5:00 PM | 24 | Noor Hatem |
| 26 | Ö | View adoption application | 1 day? | 3/28/25 8:00 AM | 3/28/25 5:00 PM | | Noor Hatem |
| 27 | Ö | User dashboard | 2 days? | 3/31/25 8:00 AM | 4/1/25 5:00 PM | | |
| 28 | | Edit profile | 1 day | 3/31/25 8:00 AM | 3/31/25 5:00 PM | | Nourhan Amr |
| 29 | o | Form validation | 1 day | 4/1/25 8:00 AM | 4/1/25 5:00 PM | 28 | Nourhan Amr |
| 30 | Ö | view history of users | 1 day? | 3/31/25 8:00 AM | 3/31/25 5:00 PM | | Shaden Essam |
| 31 | Ö | Make adoption request | 1 day? | 3/31/25 8:00 AM | 3/31/25 5:00 PM | | Shaden Essam |
| 32 | Ö | Testing | 7 days? | 4/2/25 8:00 AM | 4/10/25 5:00 PM | | |
| 33 | | FrontEnd Testing | 3 days? | 4/2/25 8:00 AM | 4/4/25 5:00 PM | | |
| 34 | | BackEnd Testing | 4 days? | 4/7/25 8:00 AM | 4/10/25 5:00 PM | 33 | |
| 35 | Ö | Deployment | 1 day? | 4/15/25 8:00 AM | 4/15/25 5:00 PM | 32 | |



| Pet adoption 1 - page3 | | | | | | | | | | | | |
|------------------------|-----|-----|----|-----|-----|------|-----|----|----|------|----|---|
| | 4 I | May | 25 | | | | | 11 | Ma | ay i | 25 | |
| Pet adoption 1 - page3 | S | M | Т | W | Т | F | S | S | M | Т | W | Т |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| Pet adoption 1 - page3 | | | | | | | | | | | | |
| | | | Pe | t a | dop | otio | n 1 | - | pa | ge: | 3 | |

| | | T | | | | | |
|----|----------|-----------------------|----------|-----------------|-----------------|--------------|------------------|
| | ® | Name | Duration | Start | Finish | Predecessors | Resource Names S |
| 36 | Ö | Launching application | 1 day? | 4/15/25 8:00 AM | 4/15/25 5:00 PM | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | Pet adoption | on 1 - page4 | | |



| 4 May | y 25 T W T | F S | 11 M S M | ay 25 T W | T |
|-------|------------------|---------|-------------|--------------|---|
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | Pet adop | otion 1 | - pa | ige6 | |